

**Updates on
Workpackages since
the written report**

WP1

First customer acceptance tests completed on capsule A004

WP2

- Scan of capsule A006 started**
- Data taken to investigate Crespi method**
- Algorithms in use for first AGATA experiments**

WP4

- **Three triple detectors installed, fourth to be installed soon**
- **AGATA Physics started on campaign started on February 18th 2010**
- **Analysis of commissioning experiments continues**

WP5

- **Third detector system commissioned in Legnaro**
- **Tenders returned for digitizers (next batch)**

WP6

- **Work progressing with the collaboration on the mechanical design for the experiments at GSI in 2011**
- **Possibility of double (not triple) detectors being investigated to optimise efficiency**

WP8

- **Rest of order for cryostat being held until collaboration decides whether double or triple cryostats are needed for GSI experiments**
- **Ready to place order for digitizers**

Calls on the contingency / working allowance (July 2009)

Item	Award (£k)	Increase (£k)	Main Reason
Detector capsules	393	160	Exchange rate
Cryostat	68	20	Exchange rate
Electronics	253	41.5	Smaller numbers
Running costs	77.5	22.3	Exchange rate
Research student	60	1	Student left
Increase (actual)		160	
Increase (estimate)		84.8	
Working allowance	265		

Calls on the contingency / working allowance (Feb 2010)

Item	Award (£k)	Increase (£k)	Main Reason
Detector capsules	393	160	Exchange rate
Cryostat	68	18	Exchange rate
Electronics (4 + 4 digitizers)	182	9*	Smaller numbers
upgrade	70	?	
Running costs	77.5	12	Exchange rate
Research student	60	1	Student left
Increase (actual)		160	
Increase (estimate)		40	
Working allowance	265		

*** Note:**

If 8 digitizers are ordered by the UK now rather than in tow batches then further savings can be made.

Savings > £10k